PCBs and Mercury Load Reductions in
San Mateo County
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MRP Required Load Reductions for Stormwater
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PCBs Controls for Stormwater

" Most prevalent so far:

1. Source property identification
(referral or “self-abatement”)

Green stormwater infrastructure

Management of PCBs in building
materials during demolition
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Source Property Referrals in SM County

PCBs Load
Description Acreage® | Reduction Credit?
(g/year)

Delta Star / Tiegel 7.7 15.5
977 and 1007/1011 Bransten Road 2.4 4.8
1411 Industrial Rd. (Habitat for Humanity site) 1.3 2.6
1029A Washington Street (Phoebus Manufacturing) 0.5 0.9
1030 Washington Street (Nor Cal and cell tower) 0.3 0.6
1025 or 1030 Varian Street (empty lot) 0.1 0.3

Total 12.3 24.7

! Site acreages are approximate.

2 Enhanced O&M in vicinity of site required for referrals.
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PCBs Load Reductions — San Mateo County

PCBs Loads Reduced (g/year)
Reported To-date . . .
Projected | Cumulative | Required | Cumulative | Required
Control Measure Category ov?r Load Loac! Load Load.
Remainder Reduced Reduction Reduced Reduction
FY 13/14 | FY 14/15 | FY 15/16 | FY 16/17 | FY 17/18 | of permit through by June through by June
Term?! June 2018 20182 June 2020 2020?

Source Property Identification and Abatement 0 0 0 0 204 204
Green Infra- Parcel-Based New or Redevelopment 12.3 4.1 4.7 2.8 11.0 16.3 349
structure and ] .

Green Streets or Regional Retrofit 01 0.08 0.02 0 0.02 0.3 0.2
Treatment
Controls Trash Full-Capture 0 0 0 0 0 0.0
Enhanced O&M Measures 0 0 0 0 0 0.0
Manage PCBs in Building Materials 0 0 0 0 0 246.7 0.0
Manage PCBs in Infrastructure 0 0 0 0 0 0.0
Diversion to POTW 0 0 0 0 0 0.0
Other 0 0 0 0 0 0.0

TOTAL - ALL CONTROLS| 124 4.2 4.7 2.8 314 263.3 55.5 60 318.8 370
! Assumes green infrastructure currently designated "planned or under construction" will be constructed by end of permit term.
2 Required load reduction mayalternatively be met regionally. A._/
—— >4
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PCBs Load Reductions by June 2018 — Reported Regionally

PCBs Load
Control Measure Category Reduction
(g/yr)
Source Property ldentification and Abatement 424
Green Stormwater Infrastructure 156
Large Full Trash Capture (i.e., HDS Units) 100
Enhanced O&M Measures 9
Stormwater Diversion to Sanitary Sewer 2
TOTAL - All Control Measures 691
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CBs Load Reductions by June 2018 — Reported Regionally

PCBs Loads Reduced (g/yr)
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Next Steps

Continue evaluating remaining potential source property referrals
in San Carlos

Continue trying to identify “catchments of interest” and new
source properties: 25 sediment samples

Continue tracking private & public Gl and associated load
reductions (integrate with new Caltrans grant)

Assist Permittees to use BASMAA tools to develop programs to
manage PCBs during demo (2,000 g/yr credit regionally) —=~—
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Next Steps (cont.)

= Continue evaluating other opportunities for PCBs loads reductions
(e.g., “self abatements”, enhanced municipal O&M activities)

= Evaluate scenarios for load reduction and develop implementation
plans. RWB staff has discussed two approaches to MRP 3:

1. Develop implementation plans and commitments by time of
permit reissuance and implement in MRP 3.0; or

2. MRP 3 will include more mandated PCBs load reductions

_—~—
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QUESTIONS?
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